

Sanitized - Approved For Release :

CIA-RDP70-00211R000200110031-2

Report for Week Ending July 5 1956
from
RECORDS DISPOSITION BRANCH

Project 6-11 - Office of Personnel [REDACTED]

25X1A9a

25X1A9a

Colonel [REDACTED], Chief, Military Personnel Division, has volunteered the services of at least 1 man to assist the Records Center with the integration of military personnel folders now in retirement.

Coordination activities on proposed schedules is continuing. Project is 70% complete.

Project 6-40 - Office of Central Reference [REDACTED]

25X1A9a

151 items have been entered on preliminary records control schedules to date. Due to space limitation and other factors, Liaison Division has already developed a disposition program for a large portion of their records. Project is 26% complete.

Project 6-41 - Office of Scientific Intelligence [REDACTED]

25X1A9a

No change from previous report. Project is 15% complete.

[REDACTED]
25X1A9a

~~CONFIDENTIAL~~

Sanitized - Approved For Release :

CIA-RDP70-00211R000200110031-2